

## TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
September 4 1.	Planned initial site structure, set up page list/ requirements	4:00 - 5:30 P.M.	KM, FN, AM	Decided what pages we needed and what each one should do before building the site.
September 11 2.	Drafted homepage content, chose basic colors	4:00 - 5:30 P.M.	KM, FN, AM	Focused on the look and feel of the site.
September 18 3.	Built basic versions of Home, Resources, and Events pages, gathered placeholder content	4:00 - 5:30 P.M.	KM, FN, AM	Started building pages and layouts. Using placeholder text made it easier to visualize the layout.
September 25 4.	Wrote text for basic pages, cleaned up header and nav areas	4:00 - 5:30 P.M.	KM, FN, AM	Cleaned up messy sections...
October 2 5.	Added Add a Resource page, wrote sample featured story summaries	4:00 - 5:30 P.M.	KM, FN, AM	Also tried out some ideas for a featured story section per "end-user" testing so the site would look more alive and proper.
October 9 6.	Started work on the search tool, added temporary placeholder resources	4:00 - 5:30 P.M.	KM, FN, AM	Started testing the search tool layout.

## TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. October 16	Added a new video section, replaced placeholder text with real information	4:00 - 5:30 P.M.	KM, FN, AM	Added a video section to make the homepage more dynamic.
2. October 23	Added Contact page with simple form, updated page footers	4:00 - 5:30 P.M.	KM, FN, AM	Added the Contact page and built a simple form. Also ensured every footer style was identical so every page felt consistent.
3. October 30	Updated all pages to adhere to "user centered" template	4:00 - 5:30 P.M.	KM, FN, AM	Mostly reorganizing, fixing spacing, and checking readability.
4. November 6	Created Site Resources page, cleaned up random HTML bugs	4:00 - 5:30 P.M.	KM, FN, AM	Made the Site Resources page and fixed some silly HTML issues like random letters and characters.
5. November 13	Review all content, added missing resources/images, verified accuracy of naming and data	4:00 - 5:30 P.M.	KM, FN, AM	Replaced missing images, corrected the names of locations.
6. November 20	Finalized site navigation/button testing, cleaned up CSS page to ensure no unused classes exist	4:00 - 5:30 P.M.	KM, FN, AM	Finished navigation testing, made sure buttons worked, and cleaned the CSS so only active classes and elements remained

Advisor Name and signature: Rebecca Allen

Student Initials: KM, FN, AM

# TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
January 29  1.	Review Regional Conference feedback and flagged needed revisions.	4:00 - 5:30 P.M.	KM, FN, AM	Opened each page, identified at least three changes that could be made to each.
February 5  2.	Worked on implementing new resources aside from historical sites.	4:00 - 5:30 P.M.	KM, FN, AM	Researched helpful resources in Melbourne, like hospitals, churches, schools and daycares, as well as shelters and transitional resources.
February 12  3.	Added a map to make finding key resources easier.	4:00 - 5:30 P.M.	KM, FN, AM	Worked with Google's My Maps to embed a custom map onto the site.
February 19  4.	Fixed accessibility issues, like color, contrast, and font size.	4:00 - 5:30 P.M.	KM, FN, AM	Researched colorblind friendly/high contrast site designs to choose a color palette that aids in accessibility.
February 26  5.	Implemented a search feature.	4:00 - 5:30 P.M.	KM, FN, AM	Used Javascript to design a basic search bar that looks for commonly searched words and matches it to a page on the site.
March 5  6.	Reviewed changes and finalized site.	4:00 - 5:30 P.M.	KM, FN, AM	Reviewed each webpage and added missing information or photos.